GES DAAC Operations Status
Week ending Wednesday, 06/19/02 (Day 170)

Past Month
Date Activity Status

05/01 Replace ICGO1 (Ingest) Challenge XL with Origin 2000 Completed.

05/07-09 Combined Oceans 6x, MOSS-7, Subsampler test Completed. Ocean pushing rates lower than expected

05/03 Land Request for processing 75 granules Completed.

05/04 18 - AQUA Launch Completed.

05/08 Atmosphere Request for 28 days Completed (05/21)

Current Month

Date Activity Status
03/19 Install Spatial Sub Server in OPS Transition testing underway.
05/15 LaRC request to reprocess PGE02B for 40 selected daysin | Completed

March — Oct, 2000

05/16 Oceans Collection 004 Reprocessing Push Completed 305-366 2000, 001-151, 153 2001 (06/19)

05/20 Land Push Request for 12 Days Completed

05/28 Install of large number of 6A.05 patches, including Completed

datapool custom code.

06/05 Installation of Silos 3 & 4 into OPS Completed

06/07 Pushed 2 days of MODO00O0 and 2 days of PGE71 output Completed (06/10)

06/11 Started receiving higher level oceans products Initially unableto ingest new L3 productsin Collection
004. Problem resolved and awaiting resend of all
impacted data from MODAPS.

Subscriptions from increased oceans volumesimpacting
system performance, especially search and order. |Issue
being worked.

06/12 System reboot, Archive volume groups, S4PM and PGE Completed

upgrades

06/19 System maintenance and Ar chive volume groups I'n progress.

Upcoming Plans

Date Work Planned Status
February: 13 - Install Dashboard in OPS Waiting for hardware for dashboard.

20 - Install RAID for archive Delayed until after SPG10 upgrade.
April: 01 - SAPM/Dprep Terra SAPM DPREP done. Aqua DPREP in testing.
July Seamless User Registration/ EDG 3.4 Late July
07/23 - 6A.06 BMGT
August Solaris 8 Upgrade
October Begin Collection 004 Reprocessing




Release Notes for June 19, 2002 (170)

PGE Patch ID Delivery Acceptance Inspection CmdLine Run Integration Chaining Promotion to
OPS
Terra
MoPGEO3 Original 05/31/0 05/31/02 06/04/02 06/04/02 06/04/02 06/04/02 06/12/02
321 2
SDST Tk Original 04/18/0 04/19/02 04/19/02 06/14/02 06/17/02 InProgress TBD
3.01 2
Aqua
MyPGE71 Original 06/13/0 06/13/02 06/14/02 06/14/02 06/17/02 InProgress TBD
4.0.0 2
MyPGEO3 Original 06/07/0 06/10/02 06/11/02 06/11/02 06/17/02 06/17/02 06/19/02
401 2 (Planned)
MyPGEQO2 061002145748 | 06/11/02 06/13/02 06/13/02 06/13/02 N/A N/A 06/19/02
310

(Planned)




